



পঞ্চদশতম বাংলাদেশ সরকার
জোনাল সেটেলমেন্ট অফিসারের কার্যালয়, ঢাকা
২৮, শহীদ তাজ উদ্দিন আহমেদ সরণি
তেজগাঁও, ঢাকা-১২০৮।
www.zsodhaka.gov.bd



স্মারক নং - ০৩.০৩.২৬৯২.০২২.২৮.০৪০.২২- ৬৭(০২)

তারিখঃ ২২/০৩/২০২২ খ্রি।


বিষয়ঃ ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (ANNUAL PROCUREMENT PLAN) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, জোনাল সেটেলমেন্ট অফিস, ঢাকা এর ২০২১-২০২২ অর্থ বছরে প্রয়োজনীয় মালামাল ক্রয়ের নিমিত্ত বার্ষিক ক্রয় পরিকল্পনা (ANNUAL PROCUREMENT PLAN) প্রস্তুত পূর্বক মহোদয়ের সদয় অবগতি ও অনুমোদনের জন্য এ সঙ্গে প্রেরণ করা হলো।

সংখ্যকঃ ০৪ (চার) ফর্ম।

মহাপরিচালক
ভূমি বেকরত ও জরিপ অধিদপ্তর
তেজগাঁও, ঢাকা-১২০৮।

স্মৃতি আকার্ধণ : উপ-পরিচালক (অর্থ ও বাজেট)।


(মোঃ আশরাফ হোসেন) ২২/৩/২২

উপসচিব
জোনাল সেটেলমেন্ট অফিসার
ঢাকা।
ফোনঃ ০২-৮১৭০০৬৭

ANNUAL PROCUREMENT PLAN 2021-2022

Budget: Revenue

Ministry / Division : Ministry of Land
 Agency : Directorate of Land Records and Survey
 Procuring Entity Name & Code : Zonal Settlement Office, Dhaka, 1460803

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer and Related Supporting materials (4112202)	NOS	As per Requisition	RFQ	Zonal Settlement Officer	GOB	3.00	Planned Dates		15/12/2021	02/01/2022	06/01/2022	26/01/2022	27/01/2022	28/01/2022	--	46 Days
								Planned Days		--	15 Days	5 Days	26 Days	1 Day	1 Day	48 Days	
								Actual Dates		15/12/2021	02/01/2022	06/01/2022	26/01/2022	27/01/2022	28/01/2022	--	
				RFQ	Zonal Settlement Officer	GOB	3.00	Planned Dates		07/02/2022	24/02/2022	27/02/2022	28/02/2022	03/03/2022	16/03/2022		28 Days
								Planned Days		--	18 Days	4 Days	2 Days	4 Days	14 Days	42 Days	
								Actual Dates		--	--	--	--	--	--	--	
								Planned Dates		04/04/2022	18/04/2022	23/04/2022	29/04/2022	02/05/2022	30/05/2022	--	
OTM	Zonal Settlement Officer	GOB	11.60	Planned Dates		--	--	--	--	--	--	--	--				
				Planned Days		--	15 Days	7 Days	7 Days	4 Days	28 Days	61 Days					
				Actual Dates		--	--	--	--	--	--	--					
2	Photocopy Machine (4112310)	NOS	As per Requisition	RFQ	DO	GOB	2.00	Planned Dates		07/02/2022	24/02/2022	27/02/2022	28/02/2022	01/03/2022	16/03/2022	--	28 Days
								Planned Days		--	18 Days	4 Days	2 Days	1 Day	14 Days	39 Days	
								Actual Dates		--	--	--	--	--	--	--	

Q

8

0

A

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Computer Software (4113301)	NOS	As per Requisition	RFQ/ Direct Purchase	DO	GOB	7.00	Planned Dates		04/04/2022	18/04/2022	23/04/2022	29/04/2022	02/05/2022	30/05/2022	--	60 Days
								Planned Days		--	15 Days	7 Days	7 Days	4 Days	28 Days	61 Days	
								Actual Dates		--	--	--	--	--	--	--	
4	Advertisement (3211125)	NOS	As per Requisition	Direct Purchase	DO	GOB	1.00										
5	Seminar/ Conference (3211111)	--	As per Requisition	Direct Purchase	DO	GOB	0.75										
6	Internet/Fax/Telex (3211117)	--	As per Requisition	Direct Purchase	DO	GOB	0.90										
7	Computer Equipment Related Supporting Materials (3255101)	NOS	As per Requisition	Direct Purchase	DO	GOB	1.75										
8	Computer (Repair and Maintenance) (3258103)	NOS	As per Requisition	Direct Purchase	DO	GOB	0.50										
9	Non Residential Building (Repair and Maintenance) (3258107)	NOS	As per Requisition	Direct Purchase	DO	GOB	2.00										
10	Line and Wire (Repair and Maintenance) (3258117)	NOS	As per Requisition	Direct Purchase	DO	GOB	0.25										
11	Stationary & Miscellaneous (3255105)	NOS	As per Requisition	Direct Purchase	DO	GOB	1.75										

Q

B

B

B

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Insite/advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
23	Office equipment (3258104)	NOS	As per Requisition	Direct Purchase	DO	GOB	2.00										
24	Furniture (Repair and Maintenance) (3258102)	--	As per Requisition	--	DO	GOB	0.50										
25	Furniture (4112314)	NOS	As per Requisition	RFQ	DO	GOB	5.00		Planned Dates	15/03/2022	28/03/2022	04/04/2022	10/04/2022	13/04/2022	11/05/2022	60 Days	
									Planned Days	--	14 Days	7 Days	7 Days	4 Days	28 Days		
									Actual Dates	--	--	--	--	--	--		


Q

2

20



A

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
23	Office equipment (3258104)	NOS	As per Requisition	Direct Purchase	DO	GOB	2.00										
24	Furniture (Repair and Maintenance) (3258102)	--	As per Requisition	--	DO	GOB	0.50										
25	Furniture (4112314)	NOS	As per Requisition	RFQ	DO	GOB	5.00										
								Planned Dates		28/03/2022	10/04/2022	17/04/2022	24/04/2022	27/04/2022	23/05/2022	62 Days	
								Planned Days		--	14 Days	8 Days	8 Days	4 Days	28 Days		
Actual Dates		--	--	--	--	--	--										


 22/6/2022
 মোঃ ইনিয়াস সরকার
 সিনিয়র সিস্টেম এনালিস্ট অফিসার
 জেনারেল সিস্টেমস অফিস, ঢাকা।

মোঃ ইনিয়াস সরকার
 সিনিয়র সিস্টেম এনালিস্ট অফিসার
 জেনারেল সিস্টেমস অফিস, ঢাকা।


 22/6/2022
 মোঃ আব্দুল কুদ্দাস
 সিনিয়র সিস্টেমস এনালিস্ট অফিসার
 জেনারেল সিস্টেমস অফিস, ঢাকা।


 22/6/2022

 22/3/22
 মোঃ আশরাফ হোসেন
 উপসচিব
 জোনাল সেটেলমেন্ট অফিসার
 ঢাকা।